PBW PASTOR, BEHLING & WHEELER, LL.C
2201 Double Creek Drive, Suite 4004

Round Rock, TX 78664

Consulting Engineers : Tel (512) 671-3434
and Scientists Fax (512) 671-3446
March 7, 2008

(PBW Project No. 1432)

VIA OVERNIGHT COURIER

Mr. Gary Miller

Superfund Division, Region 6 (6SF-AP)
Arkansas/Texas Section

U.S. Environmental Protection Agency
1445 Ross Avenue, Suite 1200

Dallas, Texas 75202-2733

Re: February 2008 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport, Texas
Dear Mr. Miller:

Pursuant to Section XII, Paragraph 53 of the amended Unilateral Administrative Order
(UAO) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this
monthly status report on behalf of LDL Coastal Limited LP (LDL), Chromalloy American
Corporation (Chromalloy) and The Dow Chemical Company (Dow). As discussed in our
telephone conversation on August 2, 2005, monthly status reports for a given month will be
submitted by the 15" of the following month as required in Paragraph 53 of the UAO, rather than
by the 10™ of the following month as indicated in Appendix 1 of the UAO. In accordance with
the UAO requirements this report addresses the topics listed below:

1. Actions which have been taken toward achieving compliance with the UAO during
the previous month — The following actions were taken during the previous month:

e RI/FS site characterization activities (SOW Paragraphs 34 through 36) detailed
under Task 6 of the RI/FS Work Plan including:

o Subtask 6.3 — Validation of laboratory data for soil samples collected from 7
locations within the area of the Site north of Marlin Avenue (the North Area)
was partially completed.

o Subtask 6.5 — A letter proposing Phase 4 groundwater investigation activities
was sent to you on February 11, 2008.

o Subtask 6.7 — Validation of laboratory analyses of wetlands sediment
samples collected from the 0 to 0.5 foot depth interval at nine locations
(3WSEDI1 through 3WSED9) and from the 1 to 2 foot depth interval at
location 2WSED9 was completed. A letter proposing Phase 4 wetland
sediment investigation activities was sent to you on February 12, 2008.

e Risk Assessment activities (SOW Paragraphs 37) detailed under Task 7 of the

RI/FS Work Plan - data analysis, human health risk evaluation and ecological

risk evaluation were partially completed.
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2 Results of sampling, tests. modeling and all other data (including raw data) received
or generated by or on behalf of Respondents during the previous month — The
following data were received or generated during the previous month:

e A resubmitted laboratory analytical report and the validation report for the
wetland sediment sample analyses described above are provided in electronic
form on the enclosed DVD.

e The updated database, including all data validated through February 29, 2008, is
provided in electronic format on the enclosed DVD.

3. Actions, data and plans which are scheduled for the next two months and other
information relating to the progress of work — The following actions are planned for
the next two months:

e  RI/FS site characterization activities (SOW Paragraphs 34 through 36) detailed
under Task 6 of the RI/FS Work Plan (weather and access permitting) including:

o Subtask 6.3 — Soil investigation — to be continued through soil sample data
validation, and data evaluation.

o Subtask 6.5 — Groundwater/NAPL investigation — to be continued through
monitoring well/piezometer installation and development, groundwater
sampling and analysis, hydraulic testing, data validation, and data evaluation.

o Subtask 6.7 — Sediment investigation — to be continued through sample
collection, sample analyses, data validation, and data evaluation.

e Risk Assessment activities (SOW Paragraphs 37) detailed under Task 7 of the
RI/FS Work Plan — to be continued through data analysis, human health risk
evaluation and ecological risk evaluation.

4, Information regarding percentage of completion, all delays encountered or
anticipated that may affect the future schedule for completion of the work required,
and efforts made to mitigate those delays or anticipated delays — RI/FS activities are
approximately 70% complete. No delays were encountered this month.

Although not required by the UAQ, a conference call between Chromalloy, Dow, and EPA
representatives was held on February 8, 2008 to further discuss possible use of a removal action
approach as part of remaining project activities with the goal of partial delisting of the South Area
of the Site. During this call, EPA representatives indicated that they would identify a possible
mechanism for documenting the respective new commitments of EPA and Respondents under
this approach, and changes to current obligations that would otherwise apply under the UAO. As

of February 29, 2008, a mechanism to document the commitments and changes had not been
identified.
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Thank you for the opportunity to submit this status report. Should you have any questions,
please do not hesitate to contact me.

Sincerely,

PASTO HLING & WHEELER, LLC

Z=—

Eric F. Pastor, P.E.
Principal Engineer

cc: Mr. Doug McReynolds — EA Engineering, Science and Technology
Ms. Luda Voskov — Texas Commission on Environmental Quality
Mr. Robert L. Tuliucci - Sequa Corporation
Mr. Brent Murray — Environmental Quality, Inc.
Mr. Rob Rouse - The Dow Chemical Company
Mr. Allen Daniels - LDL Coastal Limited, LP
Mr. F. William Mahley - Strasburger & Price, LLP
Mr. James C. Morriss III - Thompson & Knight, LLP
Ms. Elizabeth Webb - Thompson & Knight, LLC
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